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Executive Summary

Central Darfur

During this reporting period the security situation was relatively stable. Communities in the project areas were able to
travel to cultivation land and all the project areas remained accessible. There was a decline in the nutritional status of a
large number of moderate acute malnutrition (MAM) cases and some severe acute malnutrition (SAM) cases, due to
procurement difficulties through external agencies, and also because of an increase in prevalence of diarrhoea and other
water borne diseases and its impact on nutritional status of beneficiaries. There was limited availability of both Super
Cereal plus (SC+) Supplementary Feeding materials, from the World Food Programme (WFP), and ready-to-use
therapeutic foods (RUTF), from UNICEF.

This reporting period also coincided with the rainy season. Major activities conducted during this period were the follow-up
visits to the community regarding the operation and maintenance of water supply system in the IDP camps in collaboration
with Water and Environment Services (WES).

East Darfur

The security situation in Yasin and Shaeria localities remained calm in the reporting period, while there was cattle rustling
reported in Shaeria (September), there was no significant impact on population movements. Measures already put in
place by the state government to stem criminal activity and tribal conflict seemed to be effective; peace initiatives by the
state government eased tensions between the Rezigat and Maaliya, where efforts to foster peace and harmony remained
on course.

The rainy season slowed the implementation of the planned activities. There was also a delay in approving the WASH
Technical Agreement (TA) at the Federal level with the final approval only being granted in September. Despite this
setback, community and resource mobilisation continued. Project implementation is expected to accelerate in the second
guarter especially with the approval of the TA allowing commencement of activities in the new areas of Muhajeria, Shaeria
and Yasin.
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SECTOR 1: NUTRITION

Objective 1: Nutrition — Improved nutritional status of malnourished children and pregnant and lactating women

in target areas

Table 1: Summary of project activities planned and executed during the quarter (Central Darfur only)

Activity

Comments

Sub-sector 1: Management of moderate acute malnutrition (MAM)

Supporting of 4 SFP
Centres

Central Darfur

In this reporting period there were:

1466 new cases admitted. 132 boys and 142 girls under 12 months, and 299 boys and 322
girls between 12 and 59 months. 571 pregnant and lactating women (PLW) were admitted.

Tearfund started its intervention in Central Jebel Marra (JM), opening 2 new nutrition centres
in Golo and Kiling villages; 705 of the new admissions were from that area. Tearfund is the
only INGO providing nutrition services in upper Jebel Marra.

419 cases were discharged from the Targeted Supplementary Feeding Programme (TSFP)
during this quarter, 298 children U5s of age and 121 PLW. The cured rate, defaulter rate,
death rate, and non-respond rate were 92.1% 6.2%, 0% and 1.7% respectively which
indicate effectiveness and quality of the TSFP programme.

Performance indicators in SFP are within sphere recommended standards,>75% cure rate,
<5% death rate. There were 0 deaths recorded.

Sub sector 2. Management of severe acute malnutrition (SAM)

Supporting 4
Outpatient
Therapeutic
Programme (OTP)
centres

Central Darfur

In this reporting period:

588 cases were admitted to OTP during the reporting period in both camps (280 girls and
308 boys).

High rates of Oedema cases were reported with 174 cases, or 61% of total SAM admissions
during the reporting period. Most of them were from upper Jebel Marra, from Golo and Kiling
villages.

152 cases were discharged: (128 cured, 16 defaulters and 2 non respond and 6 deaths)
that indicates the following performance rates- cured 84.2%, defaulted 11%, deaths 4 %
and non-responders 1%.

Support - 1
Stabilization Centre
(SC)

(MoH facility)

Central Darfur:
In collaboration with the Sudan Ministry of Health (SMOH) Tearfund is supporting the
stabilization centre (SC) in Nertiti hospital.

Discharged 57 cases
Results from the indicative rates showed cured 81%, defaulted 5%, deaths 12% and non-
responders 2%

The death rate during the reporting period was slightly higher than Sphere recommended
standards of performance indicators in SC (>75% cure rate, < 15% defaulter rate, <10%
death rate), however the project records 7 deaths in SC. Most of the SC deaths (5) were from
upper JM, where there is lack of health and nutrition services, and the widespread use of
traditional treatments and traditional healers.

Total new admissions to SC in August and September were 27 children (13 boys and 14
girls)

Training of Health
Care Workers on
CMAM & IYCF

Central Darfur
No activities reported in this quarter in. Activities to start in next quarter

Sub sector 3. Infant and Young Child Feeding and Behaviour Change

Health education
activities

Central Darfur
1891 caregivers received health and nutrition messages over feeding centres, home visits
and women clubs. 70% of these were in the new sites in upper Jebel Marra.
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Table 2: Sector 1 Impact indicator progress

Baseline

OFDA target

Progress this quarter

Cumulative progress
to date

Sub-sector 1: Man

agement of moderate acute malnutrition (MAM)

prevention and
management of
Moderate Acute
Malnutrition
(MAM), by sex
and age.

Number of sites | 2 Central Darfur: Central Darfur: Central Darfur:
managing 4 2 new nutrition centre 4
moderate acute established during the
malnutrition reporting period in Golo

and Killing in Upper Jebel

Marra
Number of N/A Central Darfur Central Darfur: Central Darfur:
people admitted Total:3,447 1466 new cases admitted. | 1466 new cases
to Moderate (1,655 male & (431 male and 1035 admitted.
Acute 1,972 female) female) (431 male and 1035
Malnutrition 180 PLW aged 15- | PLW:571 (aged 15 to 49 female)
(MAM) services 49 years) years) PLW:571 (aged 15 to 49
by sex and age 1052 Children 0-11 | 174 under children 0-11 years)
(0-11 months, 1- months (505 boys months (132 boys and 142 174 under children 0-11
4 years, 5-14 and 547 girls) girls) and 621 between 1-4 | months (132 boys and
years, 15-49 1395 Children 1-4 years (299 boys and 322 142 girls) and 621
years, 50-60 years months (1150 | girls) between 1-4 years (299
years, 60+ boys and 1245 boys and 322 girls)
years) girls)
Number of 0 Total: 120 Central Darfur Central Darfur:
health care community No activities reported in this | No activities reported in
providers and volunteers quarter. Activities to start in | this quarter. Activities to
volunteers Women: 80 next quarter start in next quarter
trained in the Men: 40

Sub-Sector 2: Management of severe acute malnutrition (SAM)

established /
rehabilitated for
inpatient and
outpatient care

20TP

2 OTP centres are
functional

Number of N/A Central Darfur: Central Darfur: Central Darfur:
beneficiaries 1793 children 0-11 | 588 cases were treated for | 588 cases were treated
treated for months (932 boys SAM during the reporting for SAM during the
Severe Acute and 861 girls) period in both camps (280 reporting period in both
Malnutrition girls and 308 boys). camps (280 girls and
(SAM) by sex 1654 children 308 boys).
and age. (0-11 between 12 months | 179 children aged 0-11
months, 1-4 and 5 years old months (94 boys and 85 179 children aged 0-11
years, 5-14 (860 boys and 794 | girls) and 409 children months (94 boys and 85
years, 15-49 girls) between 12 months and 5 girls) and 409 children
years, 50-60 years ( 214 boys and 195 between 12 months and
years, 60+ Total 3,447 children | girls) 5 years ( 214 boys and
years) (1792 boys and 195 girls)

1655 girls)
Number of sites | 0 OTP Central Darfur: Central Darfur: Central Darfur:

2 OTP centres are
functional
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Rates of
admission,
default, death,
cure, relapse,
non-response-
transfer, and
length of stay

MAM:
Admissions: 1784
Death: 0/0.9%
Cured: 87.0%
Default: 4.4/5.6%
Average length of
stay: 90

Relapse rate: 3%
Non response:
2%

SAM:

Death: 0.9%
Cured: 87.0%
Default: 5.6%
Average length of
stay: 90

Relapse rate: 3%
Non response:
2%

Length of stay:49
days

MAM:

Death: <3%
Cured: >75%
Defaulted: <15%
defaulted

Average length of
stay: 90 days
Relapse rate: <3%
Non response rate
<2%

TFSP Performance
Indicators

Admission: 100%

Death: 0%

Cured: 92.1%

Defaulter: 6.2%

Non response:1.7%
Average length of stay: 88
days

SAM:

Death: <10%
Cured: >75%
Defaulter: <15%
Relapse rate:
<3%%

Average length of
stay: 56 days

OTP Performance
Indicators

Admission: 100 %
Curedrate: 84.2 %
Defaulter rate: 11%

Death rate: 4%

Non respondent rate: 1.3%
Average length of stay: 42
days

Relapse rate:6.9%

Central Darfur:
TFSP Performance
Indicators
Admission: 100%
Death: 0%

Cured: 92.1%
Defaulter: 6.2%

Non response: 1.7%
Average length of stay:
88 days

Relapse rate:8.2%

OTP Performance
Indicators
Admission: 100%
Cured rate: 84.2 %
Defaulter rate: 11%
Death rate: 4%

Non respondent rate:
1.2%

Average length of stay:
42 days

Relapse rate:6.9%

Number of
health care
providers and
volunteers
trained in the
prevention and
management of
Severe Acute
Malnutrition
(SAM), by sex.

N/A

Total: 120; Men 40,
Women 80

Central Darfur:

No activities reported in this
quarter. Activities to start in
next quarter

Central Darfur:

No activities reported in
this quarter. Activities to
start in next quarter

Sub sector 3. Infant and Young Child Feeding and Behaviour Change behavioural change

Number of
people receiving
behaviour
change
interventions by
sex and age (O-
11 months, 1-4
years, 5-14
years, 15-49
years, 50-60
years, 60+
years)

N/A

Total: 2037

(1,630 Females
aged 15 to 49 years
& 407 Males aged
15 to 49 years)

Central Darfur:

1891 received behaviour
changed messages 1660
women aged 15-49 years
and 231 aged 15-49 years)

Central Darfur:

1891 received behaviour
changed messages
1660 women aged 15-49
years and 231 aged 15-
49 years

Number and
percentage of
infants 0-<6 mo.
who are
exclusively
breastfed

32% (Nertiti only)

2,500 or 50% of
infants aged 0-5
months are
exclusively
breastfed

Central Darfur:

No activities reported in this
quarter. Activities to start in
next quarter

Central Darfur:
No survey conducted
this quarter

SECTOR 2: Water, Sanitation and Hygiene (WASH)

Objective 2: Water, Sanitation and Hygiene Improved access to safe water and improved sanitation for IDPs and host
communities and improved hygiene practices.

Table 3: Summary of project activities planned and executed during the quarter
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Activity

| Progress

Sub-sector 1: Water Supply Infrastructure

Rehabilitated water supply pipeline in Golo

No progress this quarter

Emergency Water Supply System in Golo with
new access point

Pursuing technical survey of water supply in Golo with the
Commissioner and Security Agencies. We have seen the
process move forward and we are confident of obtaining
permission soon.

Construction of new hand-pumps (7 in Central
Darfur) and repair of existing hand-pumps (20 in
Central and 4 in East Darfur)

Central Darfur - 4 Hand pumps were repaired in Garsila and
Koiya residential estates; 1 Hand pump was rehabilitated in
Gosbaida through WUC; In September a further 2 Hand pumps
were repaired in Istreina and Garsila area through WUC.

Rehabilitation of borehole in Central Darfur

No progress this quarter

Rehabilitation of 2 Water Yards (Muhajeria and
Yassin Town)

Purchase requests have been submitted.

Water quality monitoring and treatment training
with WES

No progress this quarter

Monthly water quality testing

Central Darfur: During random monthly testing in Central Darfur,
11/20 HHs (55%) tested had O faecal coliforms per 100ml
sample (WS3 Source Water Quality (Bacteriological). WASH
facilitators followed up in those HHs with contaminated samples.
We are currently procuring more water testing materials from
Khartoum, so there was no testing in September.

Training of 20 Hand Pump Mechanics

No progress in this quarter

Formation, mobilisation, and Training of 5 Water
User Committees (JM and UMD)

In August in Central Darfur, 4 Meetings were held to discuss
preparedness for the rainy season. Specific roles and
responsibilities were highlighted for the community leadership
and Tearfund WASH Team. In September, 3 Meetings were
conducted between Tearfund and community leaders to discuss
water resources managing in South and North IDPs camp and
how to respond the rainy season floods in addition to the
community participation in hygiene routine activities.

Sub sector 2. Sanitation Infrastructure

Assembly and distribution of HH latrine slabs 400
in Muhajeria and 400 in Shaeria

No progress in this quarter

Sub sector 3. Hygiene Promotion

Formation and strengthening of school health
clubs in 2 schools

No progress this quarter

Training of Community Health promoters

Memorandum of Understanding signed with local NGO — MOPM
- to help us implement hygiene promotion activities in Central
Darfur.

Hygiene promotion in communities and IDP
camps (including on sanitation/Open Defecation)

In August in Central Darfur, 18 Focus group
discussions/sessions about hygiene awareness education were
conducted, 285 individuals benefited from these educational
sessions. 600 bars of soap (200g) were distributed to volunteers
during the monthly hygiene promotion activities; 19 Focus group
discussions/sessions about hygiene awareness education were
conducted, 326 persons benefited from these educational
sessions.

Household visits and FGDs

In August in Central Darfur, 40 sample household visits were
conducted in the month with a bias on hygiene awareness
campaigns and education. In September, 160 HHs were visited
in the month with a bias on hygiene awareness campaigns and
education;

Celebration of Hygiene Promotion Campaigns &
Mass events/Int'l days

No progress this quarter

Solid waste management (clean-up campaigns
and construction disposal pits /garbage bins)

In August in Central Darfur, 1760 jerry cans were cleaned in
South Camp through clean-up campaigns; 3 solid waste
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Activity

Progress

campaigns were conducted in South Camp during the month;
700 empty sacks were given out to the cleaning committees and

volunteers during the month.

In September, 2,961 pcs of Jerry cans were cleaned in south
camp, sector 8 and 7 through the clean-up campaigns;1,148
bars of soap (180g) were distributed to volunteers during the
monthly hygiene promotion activities; 1 solid waste management
campaign was conducted in North IDPs camp.

Table 4: Sector 2 Impact indicator progress

Indicators

Baseline

OFDA target

Progress this quarter

Cumulative
progress to date

Sub Sector 1: Hy

giene Promotion / Behaviours

Number of East Darfur: East Darfur: East Darfur: The East Darfur: 0
respondents The baseline was completed in | 4,800 baseline was completed
who know 3 out | October 2015 with analysis in October 2015 with
of 5 critical pending — due November 2015. analysis pending.
times to wash
hands (HP1 Central Darfur: Central Darfur: Central Darfur: 532 Central Darfur: 532
Hand Washing 8.7% of 770HHSs surveyed 4,800 301 female 301 women
Knowledge) (16% of 387HHs in Guildo and | Total 9,600 231 male 231 boys

Golo 1.6% of 383HHs in

Umdukhun. Total: 532 respondents | Total: 532

respondents

HP2: Hand East Darfur: East Darfur: East Darfur: East Darfur: 0
Washing The baseline was completed in | 700 The baseline has just

Capacity: #of
households with
soap and water
at a hand

washing location

October 2015 with analysis

pending — due November 2015.

Central Darfur:

7.5% of 770HHSs surveyed
(12.2% of 387HHSs in Guildo
and Golo, and 0.3% of 383HHs
in Umdukhun

Nertiti — 65% of 3,455HHSs in
Nertiti from previous OFDA
project.

Central Darfur:

900

Total: 1,600

been completed
(October 221d), with
analysis commencing
the first week of
November

Central Darfur:
169

Total: 169 Households

Central Darfur:
169

Total: 169
Households

Number of
households who
store their
drinking water
safely in clean
containers (HP3
Safe Water
Handling)

East Darfur:
The baseline was completed in
October 2015 with analysis

pending — due November 2015.

Central Darfur: Total
33.6% of 770HHSs surveyed
(31.7% of 387HHSs in Guildo
and Golo, and 35.4% of
383HHs in Umdukhun

East Darfur:
700

Central Darfur:

900

Total: 1,600

East Darfur:

The baseline was
completed in October
2015 with analysis
pending.

Central Darfur:
287

Total: 287 Households

East Darfur: O

Central Darfur:
287

Total: 287
Households
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Number of
people receiving
direct hygiene
promotion
(excluding mass
media
campaigns and
without double-
counting)

East Darfur:

The baseline was completed in
October 2015 with analysis
pending — due November 2015.

Central Darfur: 0

East Darfur:
3,750

Central Darfur:
5,250

Total: 9,000

East Darfur:
N/A

Central Darfur: 340

Total: 340 Households

East Darfur:
N/A

Central Darfur: 340

Total: 340
Households

Sub Sector 2: Sa

nitation

Number of
people directly
benefitting from
the sanitation

East Darfur:

The baseline was completed in
October 2015 with analysis
pending — due November 2015.

East Darfur:
4,800

Central Darfur:

East Darfur: N/A

Central Darfur: N/A

East Darfur: N/A

Central Darfur: N/A

infrastructure 0

program Central Darfur: Total: 4,800 Total: O people Total: O people
1200 people

S1: Excreta East Darfur: The baseline was | East Darfur: 800 | East Darfur: 0 East Darfur: O

Disposal (Open
Defecation): # of
households with
no evidence of
faeces in the

completed in October 2015 with
analysis pending — due
November 2015.

Central Darfur: 0

Central Darfur:0

Central Darfur: 270

Central Darfur: 270

living area. Total: 800 Total: 270 Households Total: 270
Households Households

Number of East Darfur: East Darfur: 800 | East Darfur: 0 — No East Darfur: 0 - —

household The baseline was completed in activity this quarter. No activity this

latrines October 2015 with analysis quarter.

completed and pending — due November 2015.

clean (S4

Excreta disposal | Central Darfur: Central Darfur: | Central Darfur: N/A Central Darfur: N/A

(Household 0 0

latrine Total: 800 Total: 0 Households Total: 0 Households

infrastructure))

Number of East Darfur: The baseline was | East Darfur: 413 | East Darfur: O East Darfur: O

households completed in October 2015 with

properly analysis pending — due Central Darfur: Central Darfur: 208 Central Darfur: 208

disposing of November 2015. 1,362

solid waste Total: 208 Households Total: 208

(S7 Solid Waste | Central Darfur: Total Total: 1,775 Households

Management 264HHSs - 35% of 770HHs

(Household surveyed (48.7% of 387HHSs in

Guildo and Golo, and 22% of
383HHs in Umdukhun

Sub Sector 3: Water Supply Infrastructure

Number of
people directly
benefitting from
the water supply
infrastructure
program

East Darfur: O

Central Darfur: 0

East Darfur:
7,000

Central Darfur:
19,000

Total: 26,000

East Darfur: O

Central Darfur: 0
No scheduled activity
this quarter

Total: 0 people

East Darfur: O

Central Darfur: 0
No scheduled
activity this quarter

Total: 0 people

Estimated water
supplied per
beneficiary in
litres per person
per day (WS2
Water
Production)

East Darfur:

The baseline was completed in
October 2015 with analysis
pending — due November 2015.

Central Darfur: TBCin
November 2015.

East Darfur:
15 litres per
person per day

Central Darfur:
15 litres per
person per day

East Darfur: N/A

Central Darfur: N/A

East Darfur: N/A

Central Darfur: N/A
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East Darfur: East Darfur: O East Darfur:

TBC

Number of test East Darfur: 0

results with O

faecal coliforms | Central Darfur: O Central Darfur: Central Darfur:

per 100ml Central Darfur: 11/20 (55%) HHSs tests 11 test results with 0
sample TBC with 0 faecal coliforms. faecal coliforms
(WS3 Source |Visits conducted to
Water Quality Total: TBC in follow up with those Total:
Bacteriological) November households where
2015) contaminated water was
found.
Total: 11

SECTOR 3: Logistics Support and Relief Commodities

Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they
arise in target areas

Please provide an executive summary of this the reporting period for this objective

Table 5: Summary of project activities planned and executed during this quarter
Activity Progress

Sub sector: Non-food items (NFIs)

Procurement and distribution of | East Darfur: None/.- Procurement of NFIs is planned to be carried out in November
Non Food Items (NFIs) for newly | 2015

displaced Internals Displaced
Persons.(IDPs) (e.g., plastic
sheeting, flash tarpaulin,
blankets, hygiene kits, kitchen
sets, water containers, other)

Central Darfur: No activities to report in this quarter as there was no emergency in
Nertiti or accessible parts of Upper Jebel Marra requiring NFI distribution during this
reporting period

Table 6: Sector 3 Impact indicator progress

Indicators Baseline OFDA target Progress this quarter Cumulative
progress to date
Sub Sector 1: Non-food items (NFIs)
Total number and peritem |0 Total: 7,080 NFI | East Darfur: 0 East Darfur: 0
USD cost of NFls packs to be
distributed, by type (e.g., distributed Central Darfur: 0 Central Darfur: 0
plastic sheeting, flash comprising
tarpaulin, blankets, hygiene blankets, kitchen
kits, kitchen sets, water sets, water
containers, other) containers, ibrigs
(water jugs),
plastic sheeting.
Total number and per item N/A N/A N/A N/A
USD value of
cash/vouchers distributed
for NFls, by type (e.g.,
plastic sheeting, flash
tarpaulin, blankets, hygiene
kits, kitchen sets, water
containers, other)
Total number of people 0 7,080 people East Darfur: 0 East Darfur: 0
receiving NFls, by sex and (3540 men and
type (e.g., plastic sheeting, 3540 women Central Darfur: 0 Central Darfur: 0
flash tarpaulin, blankets,
hygiene kits, kitchen sets,
water containers, other)
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2. Budgetary progress — Please outline any budgetary issues, and what progress has been made during this
quarter.

Overall project expenditure at the end of September is 9%, with 12% in East Darfur. While this is currently low, a number
of substantial procurements are under process, including water yard rehabilitation materials and hand pump repair kits for
East Darfur. The baseline survey for East Darfur has just been completed with expenditure incurred in October.
Implementation of activities will accelerate in the second quarter.

Central Darfur there were no budgetary issues in this reporting period.
3. Constraints faced during this period — Please outline constraints faced during this period and how these

constraints were overcome. Please indicate if this required any changes to the planned activities and justify why
if needed.

In East Darfur
e The rainy season which increased in August and September slowed the implementation of the project
e The delay in signing of the Technical Agreement (TA) at the Federal level significantly impacted the project’s early
start especially in the new locations. While HAC at the State level granted an interim permit to access areas of on-
going projects, restriction was on new sites. The WASH TA was only granted in mid-September.

In Central Darfur, for Nertiti WASH challenges included project beneficiaries were too busy with rainy season and
cultivation activities, project manager was away for three week in Umdukhun for baseline survey. However, some of the
major activities for this were conducted. In Umdukhun delays in recruitment led to new WASH staff arriving at the end of
September so most activities will commence in October.

4. Stories of transformation

Fatima Hassan is a young wife with 3 children, her daughter Halima is 14 manths old and Fatima now is pregnant, in her
second trimester. She lives with her husband in Kodi village in southern Guildo, Jebel Marra, 55km East Nertiti . Teafund
met her in the Stabilisation Centre (SC). She shares her story with a Tearfund nutrition employee “First of all let me say
thank you to all of the tearfund Nutrition staff and a special thank you to SC staff, for saving my daughter”

“One month ago | was at home. and it was 11:30, and | was alone my husband was not around. My child Halima was very
sick and she was bleeding. | was hopless and | believed that she would die at any time, because she had been ill and
bed-ridden for 45 days. Her body was bulging oddly, in addition to blisters in her skin. We took her to the traditional healer
he said: we have to pay him the cost of treatment. We have no money but we agreed with him to pay in kind, so by that
we paid 5 sacks of grain. The tradtional healer used a sharp blade to made incisions on her whole body, | cried at that
time because my daughter was not able to cry herself.”

“After that, he put some dry herbs on the incisions and then he prayed for a moment, and asked us to take her home. He
told me that “She will be ok within 2 days, and be sure to do send my gifts”. We took her home, but her condition
deteriorated and she lost her appetite, her temperature was unusually high, the incisions ulcerated”.

“The next day one of the Tearfund’s community mobilizer came to our house. | do not remember his name, but he was so
kind, he checked her and told me to take her to Nertiti. | told him that we have no money to travel to Nertiti and | am a
pregnant, | cannot walk for a 2 days on foot. He said “No we will pay for the cost of transportation, and cover food cost for
you and your daughter during your stay in Nertiti hospital”. | was very happy to hear that. When | called my mother and
told her, she encouraged me to go and promised to go with me, and the next day we travelled to Nertiti”.

“When we reached the hospital we gave them the referral card, the nurse took us to the clinic [Stabilisation Centre]. They
called the doctor and he asked me some questions about Halima. He checked her and told the nurse to clean her, | asked
them to do what they can to save her life”

Sabir the nutrition assistant explains “When Halima came with her mother and grandmother, the doctor checked her and
then we conducted some medical tests for her. These tests included White Blood Cells (WBC), Blood Film For Malaria
(BFFM), Hypoglycemia, hypothermia (HP), Oedema and appetite test. And the results confirmed that Halima had a fever,
malaria, high hypoglycemic, oedema (+++), ulcerated incisions and poor appetite”.

“The doctors installed a tube in her nose for feeding her because she refused to eat, they were feeding her milk every 2
hours, giving her medicine, cleaning her injuries daily, and providing food parcels for me and my mother. Today is our 15
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day for us in SC, but we feel that like we are at home with our family as the people here are so kind and friendly. | will pray
for them for rest of my life”

Tearfund nutrition officer with Fatima (mother) and Halima in his hand after full recovery
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